
County of Los Angeles
CHIEF EXECUTIVE OFFICE

Kenneth Hahn Hall of Administration
500 West Temple Street, Room 713, Los Angeles, California 90012

(213) 974-1101
http://ceo.lacounty.gov

WILLIAM T FUJIOKA
Chief Executive Offcer

Board of Supervisors
GLORIA MOLINA
First District

MARK RIDLEY-THOMAS
Second District

Februaiy 17, 2009 ZEV Y AROSLA VSKY
Third District

DON KNABE
Fourth District

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street
Los Angeles, CA 90012

MICHAEL D. ANTONOVICH
Fifth District

Dear Supervisors:

DEPARTMENT OF HEALTH SERVICES:
APPROVE THE POST OCCUPANCY REMODELING PHASE II PROJECT

LAC+USC MEDICAL CENTER
CAPITAL PROJECT 87011

(FIRST DISTRICT) (3 VOTES)

SUBJECT

Approval of the recommended actions will authorize the Department of Public Works to
proceed with three tenant remodeling and/or renovation projects at the LAC+USC
Medical Center campus.

IT IS RECOMMENDED THAT YOUR BOARD:

1 . . Find the LAC+USC Medical Center Post Occupancy Remodeling Phase II
Project (Capital Project 87011) categorically exempt from the California
Environmental Quality Act pursuant to State Guidelines Section 15301 (a) and
Class 1, Subsection (d) of the County of Los Angeles Revised Environmental
Document Reporting Procedures and Guidelines adopted by your Board on
November 17, 1987, because the proposed work involves the remodeling of
an existing facilty with negligible or no expansion of current use.

2. Approve an appropriation adjustment of $2,582,000 to reallocate
appropriation to the LAC+USC Medical Center Post Occupancy Remodeling
Phase II Project (Capital Project 87011) from the LAC+USC Medical Center
Transition Refurbishment Project (Capital Project 86936) to fully fund the
proposed project.
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3. Approve the LAC+USC Medical Center Post Occupancy Remodeling Phase ll
Project (Capital Project 87011), consisting of three individual elements with
an aggregate project budget amount of $2,582,000 funded by the Department
of Health Services prior year Tobacco Settlement Designation.

4. Authorize the Director of the Department of Public Works to cariy out the
LAC+USC Medical Center Post Occupancy Remodeling Phase II Project
(Capital Project 87011) using the Public Works Job Order Contract program.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will allow the Department of Public Works
(Public Works) to remodel an area of the new LAC+USC Medical Center Replacement
Hospital and space in the existing Outpatient Department building to accommodate
patient services or operational efficiencies.

The 2007-08 Final Budget identified an allocation of Tobacco Settlement funds to the
LAC+USC Medical Center for transition refurbishment projects in preparation of the
move to the new Replacement Hospital buildings. Since August 2008, only the Phase I
Post Occupancy Project in the amount of $7,660,000 has been approved by your
Board.

The Department of Health Services (Health Services) has identified three additional
areas, which require remodeling to better accommodate current hospital operations and
programs offered to patients.

Nuclear Medicine Patients Restrooms: The Nuclear Medicine Studies program requires
intravenous administration of radioactive materials that frequently require patients to
have access to restroom facilties. During the prelicensing inspection by the State
Radiologic Health Branch, it was determined that one dedicated restroom met the
design requirements for Office of Statewide Health Planning and Development but was
not sufficient to meet the licensing requirements for the patients of the Nuclear Medicine
Studies program. As an interim solution to address licensing requirements, an adjacent
hospital staff restroom was identified as patient use only. A license wil not be granted
until there is another dedicated patient restroom due to the radioactivity of the patient
treatment. The proposed remodeling project wil add two more restrooms specifically
for Nuclear Medicine Studies patients and return the additional restroom identified on an
interim basis back to hospital staff usage in the Replacement Hospital Diagnostic and
Treatment Building. The remodeling work will be implemented through use of the Public
Works Job Order Contract (JOC) program.
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Infusion Center: Infusion services provide the slow introduction of fluids, medication or
nutrients back into a patient's circuiatoiy system that has been depleted through
medical treatments such as chemotherapy. An infusion procedure can be administered
intravenously (blood), subcutaneous (under the skin), arterially (vein) or epidural (spinal)
and can last between five and six hours. Prior to completing the Replacement Project,
there were five separate infusion service areas located on the LAC+USC Medical
Center campus that provided services to 54 patients at one time. As the infusion
services program expanded during the construction of the Replacement Facilty, Health
Services determined that the Replacement Hospital Infusion Center would not be large
enough to serve all the patients at one time. Currently, infusion services are being
performed at the Clinic Tower and other clinic areas that are not designed for an open
observation setting; thus requiring more nursing resources to avoid patient care risk
factors or issues. The move of outpatient services to the new Replacement Hospital
Clinic Tower, has allowed Health Services to identify a large area in the existing
Outpatient Department Building that can accommodate large open rooms for adults,
pediatrics, and gynecological infusion services thereby increasing operational efficiency.
Design for this remodeling project is complete and implementation wil be completed
through the Public Works JOC program. Upon completion of the Infusion Center, four
separate patient service areas will be consolidated. The Rand-Schrader infusion center
will remain separate to continue infusion therapy and clinical care to HIV patients by
their treating physicians in one location.

Uroent Access DiaQnostic Center (UADC) Expansion: Under the terms of the
Harris-Rodde lawsuit settlement, Health Services is required to provide urgent care
services to decompress emergency room operations. Currently, the UADC, located in
the existing Outpatient Department Building, provides urgent care to adults only, daily
from 8:00 a.m. to 8:00 p.m. Under the terms of the settlement, the UADC is required to
expand operating hours to 16 hours per day and to include urgent care services for both
adults and children. This proposed remodeling project would renovate 5,800 square

feet on the 2nd floor of the existing Outpatient Department Building to provide additional
exam rooms, treatment rooms, waiting areas, consultation offices, and other support
space. The design for this remodeling project will be completed utilizing a Public Works
as-needed design services firm. The remodeling work will be implemented through the
Public Works JOC program.

Implementation of StrateQic Plan Goals

The Countywide Strategic Plan directs the provision of Service Excellence (Goal 1),
Organizational Effectiveness (Goal 3), and Fiscal Responsibility (Goal 4) by improving
health services provided and investing in the public infrastructure.
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FISCAL IMPACT/FINANCING

The preliminaiy cost of these three post-occupancy remodeling projects is estimated at
$2,582,000, including $406,000 for the Nuclear Medicine Patients Restrooms,
$1,689,000 for the Infusion Center remodeling, and $487,000 for the Urgent Access
Diagnostic Center Expansion. Construction cost for the Infusion Center remodel project
wil be validated while the design for the Nuclear Medicine Restroom and UADC
Expansion remodel projects is completed. The attached appropriation adjustment wil
transfer appropriation in the amount of $2,582,000 to the LAC+USC Medical Center
Post Occupancy Remodeling Phase II Project (Capital Project 87011) from the
LAC+USC Medical Center Transition Refurbishments Project (Capital Project 86936) to
fund the proposed Phase II project. Upon your Board's approval of the attached
appropriation adjustment, suffcient appropriation will be included in the FY 2008-09
Capital Projects/Refurbishments Budget to fund the proposed project. The Project

Schedule and Budget Summaiy are shown in Attachment A.

It is recommended that any savings from the Post Occupancy Remodeling Phase i
Project be utilized to fund any required shortfall for the Post Occupancy Remodeling
Phase II Project. The total aggregate cost for the Post Occupancy Remodeling Phase i
and Phase II Projects will not exceed $10,242,000, and as outlined with the Post
Occupancy Remodeling Phase I Project, final project cost wil be reported via
memorandum to your Board.

The LAC+USC Medical Center Post Occupancy Remodeling Project is funded by the
Department of Health Services prior year Tobacco Settlement Designation.

Ooeratina Budaet Impact

The. requested project wil not impact the LAC+USC Medical Center operating budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Under the County's Energy and Environmental Policy, energy performance wil be
optimized by the use of controllable lighting and heating, and ventilation and air
conditioning systems. Material and resources will be conserved by maintaining interior
walls and reusing furnishings. Additionally, the paint, adhesives, and furniture that will
be utilzed are comprised of low-emitting materials.

ENVIRONMENTAL DOCUMENTATION

The remodel work for the Infusion Center, Urgent Access Diagnostic Center, and
Nuclear Medicine Restrooms is categorically exempt from California Environmental
Quality Act (CEQA) pursuant to State Guidelines Section 15301 (a) and Class 1,
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Quality Act (CEQA) pursuant to State Guidelines Section 15301 (a) and Class 1,
Subsection (d) of the County of Los Angeles Revised Environmental Document
Reporting Procedures and Guidelines adopted by your Board on November 17, 1987,
because the proposed work involves the remodeling of an existing facilty with negligible
or no expansion of current use.

CONTRACTING PROCESS

The proposed design services and remodeling work will be completed using as-needed
design services agreements and JOCs that have previously been approved by your
Board.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Completion of these projects will not impact operations of the Replacement HospitaL. All
of this work will be coordinated with Health Services to avoid impact on operations and
patient care.

CONCLUSION

Please return one adopted copy of this letter to the Chief Executive Office (Capital
Projects Division); Public Works (Project Management Division I); and Health Services.

Respectfully submitted,

V
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:GF:DL
JSE:DJT:DKM:zu

Attachments

c: County Counsel

Auditor-Controller
Department of Health Services
Department of Public Social Services (GAIN/GROW Program)
Department of Public Works
Office of Affirmative Action Compliance (Ozie Smith)
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ATTACHMENT A

DEPARTMENT OF HEALTH SERVICES:
APPROVE THE POST OCCUPANCY PHASE II PROJECT AT

LAC+USC MEDICAL CENTER
CAPITAL PROJECT 87011

I, PROJECT SCHEDULE

Pro'ect Activit
Nuclear Medicine Patients Restrooms
I nfusion Center
Ur ent Access Dia nostic Center UADC

Schedule Completion
Date

11/30/09
11/30/09
11/30/09

K:\2009 Word Chron\FAM\Capital Projects\LAC+USC Post Occupancy Phase II BL 21709.doc
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II. PROJECT BUDGET SUMMARY

Budget Category Proposed Budget

Land ACQuisition $ 0
Construction $ 0
Low Bid Construction Contract $ 0
Job Order Contract $ 1 ,703,000
Change Orders $ 255-,450
Departmental Crafts $ 0
Youth Employment $ 0
Construction Consultants $ 0
Misc. Expense: JOC Fees $ 38,250
Telcomm Equip - Affixed to Building $ 0
Civic Art $ 0

Subtotal $ 1,996,700
Programming/Development $ 20,000
Plans and Specifications $ 176,400
Consultant Services

Site Planning $ 0
Hazardous Materials $ 83,500
Geotch/Soils Report and Soils Testing $ 0
Material Testing $ 0
Cost Estimating $ 10,000
Topographic Surveys $ 0
Construction Management $ 0
Construction Administration $ 0
Environmental $ 0
Move Management $ 0
Equipment Planning $ 0
Legal $ 0
ContracVChange Order $ 0
Other: Inspector of Record $ 40.000

Subtotal $ 133,500
Miscellaneous Expenditures $ 0
Jurisdictional Review/Plan Check/Permit $ 32,000
County Services
Code Compliance Inspection $ 0
Quality Control Inspection $ 0
Design Review $ 20,000
Design Services $ 8,000
Contract Administration $ 0
Project Management $ 164,500
Project Management Support Services $ 0
ISO Job Order Contract Management $ 0
DPW Job Order Contract Management $ 7,500
ISD ITS Communications $ 0
Project Security $ 0
Project Technical Support $ 6,400
Office of Affirmative Action $ 17,000
County Counsel $ 0
Other $ 0
Sheriff Job Order Contract Management $ 0

Subtotal $ 223,400
TOT AL $ 2,582,000

K:\2009 Word Chron\FAM\Capital Projects\LAC+USC Post Occupancy Phase II BL 21709.doc




